


Today’s Topics

• 2020 Historic Year

• 2020 Project Lettings/Rebuilding Michigan

• Midland Flooding
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Change in Statewide Daily Traffic Volumes
2019 to 2020

March 9 - Work from home movement began in Michigan

March 24 - Stay Home Order

April 24 - Gradual reopening started through modifications to Executive Order

Source: MDOT Bureau of Transportation Planning - data from 108 continuous count stations around Michigan



Michigan State Police ticket driver going 
180 mph on I-75 in Monroe County

-Detroit Free Press
Michigan State Police ticketed a driver for going 110 mph over the speed limit.

Police stopped the driver on southbound I-75 — a 70 mph highway — about 11:45 p.m. April 19
near Sigler Road in Monroe County’s Berlin Township, said MSP First District Lt. Brian
Oleksyk.
It's just one example of an increase in high-speed driving amid the novel coronavirus pandemic,
Oleksyk said. Though police are limiting traffic stops right now out of concern for the spread of
COVID-19, troopers are forced to make a stop when someone goes that fast, Oleksyk said.
The driver puts themselves, everybody else on the road, and the officer trying to make the stop
in danger, he said.

"If there was a crash, to me, there's only one outcome at that high of
speeds, and that's death," he said.



2020 Work Zone 

Worker Fatalities

Zachary Morisette, 26

September 21, 2020

Macomb County Road Commission

Jeremy Zeitz, 40

September 24, 2020

Anlaan

Allen Craig, 51

October 22, 2020

Dan’s Excavating

Nicholas Andres Sada, 23

Davyon Desmon-Aereailes Rose, 23

November 7, 2020

CD Hughes







Lettings by Region 
(values in millions)

Trunkline By Region FY 2017 FY 2018 * FY 2019 FY 2020 2021** Region Total Five Year Ave.

Bay $99.13 $149.43 $127.72 $137.98 $291.63 $805.89 $161.18

Grand $95.68 $125.15 $115.99 $107.96 $204.80 $649.58 $129.92

Metro $387.81 $450.73 $240.92 $151.55 $583.90 $1,814.91 $362.98

North $59.55 $55.15 $82.86 $109.50 $106.33 $413.39 $82.68

Southwest $46.83 $61.77 $120.46 $402.49 $255.45 $887.00 $177.40

Superior $69.30 $78.39 $84.34 $111.14 $102.20 $445.37 $89.07

University $152.90 $171.20 $191.13 $96.81 $449.45 $1,061.49 $212.30

Program Total $911.20 $1,091.82 $963.42 $1,117.43 $1,993.77 $6,077.64 $1,215.53

*I-75 Design-Build jobs includes JN 201437 ($281.9M), but not the DBFOM Job (201438)

** Please note - 2021 Amounts are Programmed Values to Date. The year encompasses data from July of 2020 to June of 

2021 to align with Construction year emphasis. 



I-75
State Line to Erie, Monroe County

• Rebuilding of 5.06 miles of I-75 
from the Ohio State line north 
to Erie Road, including bridge 
replacements, geometric 
improvements, median 
concrete barrier, and drainage 
improvements.

• Total Cost:  $115 million

• Work Completed in 2019:  NB 
pavement, new structures, part 
width build of large box 
culverts



• Design-Build Project:  8.6 mi of design and build 

involving rebuilding and realignment of I-75 mainline 

and ramps including building a future High Occupancy 

Vehicle lane, replacement of (10) structures and 

rehabilitation of (1) structure,  (2) Diverging Diamond 

Interchanges (DDI) and High Friction Surface 

Treatment in the cities of Troy and Madison Heights, 

Oakland County. 

• Current Contract Amount:  $235,024,525.42

• Substantial Completion:  April 2021



• Rebuild I-196 between 
Maryland Avenue and M-44 
(East Beltline Avenue) and 
build two new bridges to 
reconfigure the I-96/I-196/M-44 
interchange. The new 
configuration will create 
dedicated exit lanes from 
eastbound I-96 and I-196 to 
East Beltline Avenue.

• Total Cost:  Approximately 
$44 Million

12



▪ Network Arch Bridge

▪ Cost:  $25.6 Million

▪ 245 ft long by 96.5 ft wide by 44.5 ft tall

▪ Bridge will include 2 driving lanes with bike 

lanes, sidewalks, lighting, and planter boxes

▪ Currently being built off-site (WSU Parking 

Lot) Will be moved later into place (SPMT) in 

Spring 2021

▪ Target Completion in Fall 2021 

MODERNIZATION 

PROJECT



East Grand Boulevard over I-94

Bridge Replacement

Cost:  $18 Million 

Bridge will include 4 driving lanes with center median 

island, sidewalk, lighting, and planter boxes 

Mt. Elliot Avenue over I-94

Bridge Replacement

• Cost:  $23 Million 

• Bridge will include 4 driving lanes and 2 center 

turn lanes with sidewalks and lighting

Milwaukee Avenue over I-75

Bridge Replacement

• Cost:  $8 Million 

• Bridge will include 2 driving lanes, sidewalks, and 

lighting 

MODERNIZATION 

PROJECT



Contract 77023-80912:  I-69; 11.04 miles of concrete pavement, St. Clair County

Design Consultants:  MDOT Metro Region Design (Road) and MDOT Central Office 

Design (Bridge)

Contractor:  Dan’s Excavating

Original Contract Value: $47,365,476.87

Final Contract Value: $45,595,248.73

Savings: 3.74 percent

Contract 65041-125856:I-75, Design-Build Project, 6.81 Miles of pavement, Ogemaw 

County

Design Consultants:  Ajax Paving and Bergmann Associates

Contract Dev’t:  AECOM (Owner’s Rep) and MDOT

Original Contract Value: $21,837,388.38 

Final Contract Value: $21,465,021.32

Savings: 1.71 percent

Success Stories



Contract 63174-115576-2:  I-75, Phase 1, Design-Build Project, 3.08 miles pf pavement, 

Oakland County

Design Contractors:  Dan’s Excavating and AECOM

Contract Dev’t.:  WSP (Owner’s Rep) and MDOT

Original Contract Value: $90,870,500.00

Final Contract Value: $88,739,727.89

Savings: 2.34 percent

Contract 41133-119012: US-131, 3.64 miles HMA reconstruction and bridge work, Kent 

County

Design Contractor:  Benesch

Contractor:  DJ McQuestion & Sons, Inc.

Original Contract Value: $21,706,135.32 

Final Contract Value: $21,342,036.66

Savings: 1.68 percent

Success Stories



Contract 58152-110616: I-75, 5.6 miles of concrete pavement, Monroe County

Design Contractors:  HNTB Road Lead, Bergmann Associates Bridge Lead

Contractor:  Dan’s Excavating

Original Contract Value: $101,790,104.57 

Final Contract Value: $99,428,293.17

Savings: 2.32 percent

Contract 73111-106858:  I-75, 3.75 miles of concrete pavement, Saginaw County

Design Contractors:  MDOT Bay Region Design (Road) and Tetra Tech (Bridge)

Contractor:  Ajax Paving

Original Contract Value: $45,970,244.59 

Final Contract Value: $45,576,853.52

Savings: 0.86 percent

Success Stories



Success Stories

Contract 23081-130052, I-496 Design – Bid – Build, 5.5 mile reconstruction
Design: Internal MDOT Design (road) RS Engineering (bridge) Fishbeck (culvert)
Contractors:  D.J. McQuestion & Sons 
Original Contract Value: $52,232,908,33
Final Contract Value: $47,817,642.22
Savings: 8.45 percent

Contract 82024-113553, I-94 Design – Bid – Build, Bridge reconstruction and rehab, 
Cass Ave, Grand River and Third Street over I-94
Design: Cass Ave – AECOM, Grand River – Tetra Tech, Third St– In House
Contractors:  Toebe Construction  
Original Contract Value: $32,858,656.28
Final Contract Value: $29,862,539.01
Savings: 9.12 percent



Rebuilding Michigan Bond Financing & 
Five-Year Highway Program Construction

2020 2021 2022 2023 2024

 Bond Financing $566.0 $1,399.0 $866.8 $658.3 $116.0

 5 Year Program CON $1,003.0 $2,300.8 $1,970.0 $2,030.0 $851.0
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Rebuilding Michigan
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Highway Program Investment FY2020-2025 
(in millions)

 Routine Maintenance  Preservation Program Funded with Bonds  Preservation Program Funded with Traditional Revenue

*This slide shows investment by obligation year while the previous slide shows construction phase investment only 





Job # or 

package 

name

Region
Major Route 

(Report)
Location (Report) Engineer Estimate Low Bid Savings* Percentage

130052 University I-496 I-96 to Lansing 

Road $52,232,908.33 $47,817,642.22 -$4,415,266.11 -8.45%

DB I-69 SW/Uni. I-69 I-69 Corridor $214,129,045.00 $210,180,169.69 -$3,948,875.31 -1.84%

I-94/US-31 Southwest I-94 & US-31 Berrien County
$133,130,299.00 $121,483,900.00 -$11,646,399.00 -8.75%

I-94 

Jackson

University I-94 I-94 Near 

Jackson $97,350,893.92 $117,137,913.01 $19,787,019.09 20.33%

Total Savings* -$223,521.33

FY20 Projects Utilizing Bond Funds

* Savings relates to all JNs within the contract, not just bond savings



• 7.2 Miles of full depth rebuilding of the 

roadway (includes ramps) with preventative 

maintenance bridge work on 14 bridges and 

completing operational improvements to the 

interchanges.

• Contractor: 

• Total cost: $60 Million

• Open to traffic on November 11, 2020



Midland County
Dam Failures and Flooding



M-30 at Edenville



US-10 Completion

"Following this historic flooding, I asked MDOT to make reopening roads and bridges a top priority," said 

Governor Gretchen Whitmer. "Given the importance of US-10 to the region's economic vitality, I want to 

thank Director Paul Ajegba, his team and the workers who repaired the bridge so quickly."



Cleared Debris
Contractor:  Fisher Contracting

Duration:  5 weeks

Cost:  $1,419,043 (at Tittabawassee River and Wixom Lake)

Midland Contractors

US-10 at Sanford Lake
Contractor:  Fisher Contracting

Duration:  5 weeks (8.5 weeks for weir portion only)

Cost:  $2,185,301 (includes sheeting weir for headcutting mitigation)

M-30 at Tittabawassee River
Contractor:  Fisher Contracting

Duration:  7 weeks

Cost:  $1,139,555



Questions?


